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ESTIMATE RUN 12/01/2006

ESTIMATE SUMMARY 14:14:42

CONTID: C15517         ESTIMATE NO: 0006 PROG 2005

PCN: 15517-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

OL from Fountain to Academy PERCENT TIME:

PROJECT NO: IM 0252-382                   

OL from Fountain to Academy

NAME OF ROAD: 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 11/07/2006 DATE TIME STARTED 04/30/2006

1910 RAND AVE. DATE LET 02/09/2006 DATE WORK BEGAN 04/30/2006

 DATE AWARDED 02/24/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2006 DATE ACCEPTED

COLORADO SPRINGS CO 80906     719-473-3100 DATE NOTICE TO PROCEED 04/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,665,847.63 PARTICIPATING $ $ 544,649.23

AWARD PROJECT AMT: 5,198,924.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

88.25%

665,853.96

544,649.23

544,649.23

544,649.23

$

$

$

$

4,999,993.67

0.00

4,999,993.67

0.00

4,999,993.67

-77,983.87

0.00

4,922,009.80

0.00

AMOUNT DUE 4,922,009.80 544,649.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 544,649.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

100.0
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 13.000 11.000

EACH 0.000 0.00

500.00000 11.000 5,500.00

202-00037  
 

0010 *REMOVAL OF ASPHALT MAT 46.000 0.000

SY  0.000 0.00

13.00000 0.000 0.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 320,595.000 314,142.000

SY  6,453.000 16,132.50

2.50000 320,595.000 801,487.50

202-00240  
 

0020 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

140.00000 3.000 420.00

202-01300  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,265.000 1,265.000

CY  0.000 0.00

20.00000 1,265.000 25,300.00

203-00060  
 

0030 BLADING 8.000 2.900

HOUR 5.000 875.00

175.00000 7.900 1,382.50

203-01500  
 

0035 TOPSOIL 425.000 322.000

CY  0.000 0.00

25.00000 322.000 8,050.00

207-00205  
 

0040 EROSION LOG 168.000 168.000

LF  0.000 0.00

11.00000 168.000 1,848.00

208-00005  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.250 2,500.00

10,000.00000 1.000 10,000.00

208-00200  
 

0050 SEEDING (NATIVE) 0.600 0.600

ACRE 0.000 0.00

2,000.00000 0.600 1,200.00

212-00006  
 

0055 MULCHING (WEED FREE HAY) 0.600 0.600

ACRE 0.000 0.00

1,700.00000 0.600 1,020.00

213-00002  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCH TACKIFIER 120.000 120.000

LB  0.000 0.00

5.00000 120.000 600.00

213-00061  
 

0065 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,904.000 2,904.000

SY  0.000 0.00

2.50000 2,904.000 7,260.00

216-00041  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-06000  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 45.390

TON 24.390 3,048.75

125.00000 69.780 8,722.50

403-00720  
 

0080 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 22,301.280 22,301.280

TON 0.000 0.00

38.35000 22,301.280 855,254.09

403-34841  
 

0085 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 36,400.000 35,575.750

TON 796.060 36,897.38

46.35000 36,371.810 1,685,833.39

403-34851  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 32,205.000 31,805.000

GAL 400.000 700.00

1.75000 32,205.000 56,358.75

411-10255  
 

0095 RIPRAP (9 INCH) 71.700 71.700

CY  0.000 0.00

90.00000 71.700 6,453.00

506-00209  
 

0100 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 64.000

LF  0.000 0.00

92.00000 64.000 5,888.00

603-01245  
 

0105 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000

LF  0.000 0.00

103.50000 8.000 828.00

603-01365  
 

0110 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 24.000 16.000

LF  0.000 0.00

125.00000 16.000 2,000.00

603-01485  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 60 INCH REINFORCED CONCRETE PIPE 8.000 8.000

LF  0.000 0.00

250.00000 8.000 2,000.00

603-01600  
 

0120 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000

EACH 0.000 0.00

665.00000 5.000 3,325.00

603-05024  
 

0125 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

603-05036  
 

0130 48 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

1,610.00000 2.000 3,220.00

603-05048  
 

0135 60 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

603-05060  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,800.000 7,788.000

LF  0.000 0.00

15.50000 7,788.000 120,714.00

606-00301  
 

0145 *END ANCHORAGE TYPE 3D 7.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01340  
 

0150 *TRANSITION TYPE 3G 8.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

606-01370  
 

0155 *TRANSITION TYPE 3H 4.000 2.000

EACH 0.000 0.00

810.00000 2.000 1,620.00

606-01380  
 

0160 *TRANSITION TYPE 3J 4.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

606-01385  
 

0165 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01390  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

2,300.00000 6.000 13,800.00

606-02003  
 

0175 DELINEATOR (TYPE I) 330.000 330.000

EACH -40.000 -800.00

20.00000 290.000 5,800.00

612-00001  
 

0180 DELINEATOR (TYPE III) 38.000 24.000

EACH 14.000 350.00

25.00000 38.000 950.00

612-00003  
 

0185 RUMBLE STRIP 147,208.000 0.000

LF  146,698.000 29,339.60

0.20000 146,698.000 29,339.60

614-80385  
 

0190 *CONSTRUCTION SURVEYING 1.092 1.035

L S 0.057 855.00

15,000.00000 1.092 16,380.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.863

L S 0.000 0.00

540,000.00000 0.863 466,020.00

626-00000  
 

0200 *EPOXY PAVEMENT MARKING 477.000 0.000

GAL 477.000 33,867.00

71.00000 477.000 33,867.00

627-00005  
 

0205 *EPOXY PAVEMENT MARKING (SPECIAL) 74.000 0.000

GAL 55.300 42,083.30

761.00000 55.300 42,083.30

627-00007  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,550.000 1,467.300

GAL 37.000 1,609.50

43.50000 1,504.300 65,437.05

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,134.000 0.000

SF  6,120.000 85,680.00

14.00000 6,120.000 85,680.00

627-01003  
 

0220 *FLAGGING 1,600.000 761.500

HOUR 243.000 7,715.25

31.75000 1,004.500 31,892.88

630-00000  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 75.000 68.000

DAY 5.000 275.00

55.00000 73.000 4,015.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 105.000 82.000

DAY 16.000 6,960.00

435.00000 98.000 42,630.00

630-00012  
 

0235 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

110.00000 3.600 396.00

630-80001  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 18.900

EACH 0.000 0.00

22.00000 18.900 415.80

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 39.600

EACH 0.000 0.00

33.00000 39.600 1,306.80

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 24.300

EACH 0.000 0.00

44.00000 24.300 1,069.20

630-80343  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

5,500.00000 1.800 9,900.00

630-80355  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

550.00000 2.700 1,485.00

630-80358  
 

0265 *PORTABLE MESSAGE SIGN PANEL 20.000 20.000

DAY 0.000 0.00

110.00000 20.000 2,200.00

630-80359  
 

0270 *DRUM CHANNELIZING DEVICE 100.000 14.400

EACH 0.000 0.00

45.00000 14.400 648.00

630-80360  
 

0275 GUARDRAIL TYPE 7 (TEMPORARY) 648.000 583.200

LF  0.000 0.00

31.00000 583.200 18,079.20

630-80376  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 600.000 180.000

EACH 0.000 0.00

1.10000 180.000 198.00

630-80380  
 

0285 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 550.00

550.00000 1.000 550.00

630-80510  
 

0290 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

1,100.00000 1.800 1,980.00

630-85010  
 

0295 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0310 F/A FUEL COST ADJUSTMENT 25,000.000 947.490

F A 0.000 0.00

1.00000 947.490 947.49

700-70016  
 

0315 F/A ROADWAY SMOOTHNESS INCENTIVE 63,078.000 0.000

F A 58,615.670 58,615.67

1.00000 58,615.670 58,615.67

700-70018  
 

0320 F/A ON-THE-JOB TRAINEE 1,696.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 23,565.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0340 F/A BRIDGE REPAIR 25,000.000 0.000

F A 15,771.000 15,771.00

1.00000 15,771.000 15,771.00

700-70034  
 

0345 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0430 CONCRETE (PATCHING) CONCRETE ANCHORS 10.500 10.500

CY  0.000 0.00

370.00000 10.500 3,885.00

601-06100  
 

0435 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET REMOVE AND 
RESET SIGN ON I-17-GQ

1.000 1.000

EACH 0.000 0.00

4,830.00000 1.000 4,830.00

202-00800  
 

0440 ADDED ITEM (LUMP SUM)/ DIRECTIONAL SIGN SLEEVES FOR 
I-17-GQ

6.000 6.000

L S 0.000 0.00

86.25000 6.000 517.50

900-00014  
 

0445 REMOVAL OF STRUCTURE REMOVAL OF ANCHOR BOLTS 380.000 188.000

EACH 192.000 883.20

4.60000 380.000 1,748.00

202-00001  
 

0450 ADDED ITEM (LUMP SUM)/ ADDITIONAL FORMING NEEDED ON 
I-17-GQ WHERE THE BRIDGE DECK

0.800 0.800

L S 0.000 0.00

5,677.00000 0.800 4,541.60

900-00014  
 

0455 ADDED ITEM (DOLLAR)/ USED TO REMOVE HMA REMOVED FROM 
PAVING OPERATION

0.000 -17,736.875

DOL -17,736.875 -17,736.88

1.00000 -35,473.750 -35,473.75

900-00006  
 

0460 ADDED ITEM (DOLLAR)/ CDOT INCURRED COSTS 0.000 -305.000

DOL 0.000 0.00

1.00000 -305.000 -305.00

900-00006  
 

0465 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) GUARDRAIL
DOUBLE FACE FROM VMS TO MEDIAN RAIL

450.000 0.000

LF  450.000 15,525.00

34.50000 450.000 15,525.00

606-00350  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 ADDED ITEM (EACH)/ CUT AND EPOXY NEW STIRRUPS 18.000 0.000

EACH 18.000 2,070.00

115.00000 18.000 2,070.00

900-00007  
 

0475 ADDED ITEM (LUMP SUM)/ RESTRIPE SH 16 1.000 0.000

L S 1.000 15,064.17

15,064.17000 1.000 15,064.17

900-00014  
 

0480 ADDED ITEM (LUMP SUM)/ BRIDGERAIL UNUSED FROM PROJECT,
FOR MAINTENANCE'S USE

1.000 0.000

L S 1.000 32,780.00

32,780.00000 1.000 32,780.00

900-00014  
 

0485 ADDED ITEM (LUMP SUM)/ EXTRA CURB REMOVAL WORK ON GQ 0.000 0.000

L S 0.000 0.00

9,241.79000 0.000 0.00

900-00014  
 

0490 ADDED ITEM (LUMP SUM)/ 0.000 0.000

L S 0.000 0.00

6,694.02000 0.000 0.00

900-00014  
 

0495 ADDED ITEM (LUMP SUM)/ 0.000 0.000

L S 0.000 0.00

6,694.02000 0.000 0.00

900-00014  
 

CAT 0200 $391,610.44 4,625,624.24CURRENT AMT 5,273,648.21 $$

CAT NO0300 I 25 STRUCTURES 

0350 *REMOVAL OF CURB 606.000 606.000

LF  0.000 0.00

66.00000 606.000 39,996.00

202-00201  
 

0355 *REMOVAL OF BRIDGE RAILING 1,368.000 902.000

LF  466.000 4,282.54

9.19000 1,368.000 12,571.92

202-00425  
 

0360 REMOVAL OF EXPANSION DEVICE 238.000 238.000

LF  0.000 0.00

56.00000 238.000 13,328.00

202-00504  
 

0365 *WATERPROOFING (MEMBRANE) 2,852.000 0.000

SY  2,852.000 31,372.00

11.00000 2,852.000 31,372.00

515-00120  
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I 25 STRUCTURES 

0370 BRIDGE EXPANSION DEVICE (0-2 INCH) 238.000 0.000

LF  238.000 29,750.00

125.00000 238.000 29,750.00

518-01002  
 

0375 *CONCRETE CLASS D (BRIDGE) 26.000 20.000

CY  0.000 0.00

2,805.00000 20.000 56,100.00

601-03040  
 

0380 *CONCRETE (PATCHING) 84.600 0.000

SF  84.600 16,920.00

200.00000 84.600 16,920.00

601-06150  
 

0385 *REINFORCING STEEL (EPOXY COATED) 1,034.000 535.000

LB  499.000 1,372.25

2.75000 1,034.000 2,843.50

602-00020  
 

0385 MATERIAL ALLOWANCE 0.000

LB  0.000 0.00

2.75000 0.000 0.00

0390 *BRIDGE RAIL TYPE 10R 1,368.000 606.000

LF  762.000 69,342.00

91.00000 1,368.000 124,488.00

606-11010  
 

CAT 0300 $153,038.79 327,369.42CURRENT AMT 344,199.42 $$

CAT NO0301 SH 16 STR. NO. J-18-BF 

0395 *REMOVAL OF BRIDGE RAILING 0.000 0.000

LF  0.000 0.00

9.19000 0.000 0.00

202-00425  
 

0400 REMOVAL OF EXPANSION DEVICE 0.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

202-00504  
 

0405 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

518-01002  
 

0410 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

91.00000 0.000 0.00

606-11010  
 

CAT 0301 $0.00 0.00CURRENT AMT 0.00 $$
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PCN: 15517-BID    ESTIMATE RUN 12/01/2006

PROJECT: IM 0252-382                   ESTIMATE NO: 0006 14:14:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,000.00000 1.000 28,000.00

620-00002  
 

0420 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00011  
 

0425 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 47,000.00CURRENT AMT 48,000.00 $$

PROJECT TOTAL 544,649.23 $ 4,999,993.66CURRENT AMT 5,665,847.63 $$


